

REPORT DOCUMENTATION PAGE					<i>Form Approved</i> OMB No. 0704-0188							
<p>The public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0704-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.</p> <p>PLEASE DO NOT RETURN YOUR FORM TO THE ABOVE ADDRESS.</p>												
1. REPORT DATE (DD-MM-YYYY) 06/15/2013		2. REPORT TYPE FINAL			3. DATES COVERED (From - To) January 2011 - June 2013							
4. TITLE AND SUBTITLE Final Technical Report INIT-84 Development of Prototype Reactive Armor Tile				5a. CONTRACT NUMBER W15QKN-09-9-100 (2009-371-5)								
				5b. GRANT NUMBER NA								
				5c. PROGRAM ELEMENT NUMBER NA								
6. AUTHOR(S) Diana-Lynn Herbst; Leonard J. Mecca				5d. PROJECT NUMBER NA								
				5e. TASK NUMBER NA								
				5f. WORK UNIT NUMBER NA								
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) CLogic Defense 26 Sky View Drive Avon, CT 06001					8. PERFORMING ORGANIZATION REPORT NUMBER INIT-84							
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES) Josiah Fay RDECOM/ARDEC Building 65 Picatinny Arsenal, NJ 07806					10. SPONSOR/MONITOR'S ACRONYM(S) DOTC							
					11. SPONSOR/MONITOR'S REPORT NUMBER(S) NA							
12. DISTRIBUTION/AVAILABILITY STATEMENT DISTRIBUTION STATEMENT A. Approved for public release; distribution is unlimited.												
13. SUPPLEMENTARY NOTES												
14. ABSTRACT Produced prototype Reactive, Active, and Passive Armor Products using precision green manufacturing technologies to enhance the operational effectiveness and reduce the cost and weight of the vehicle add-on armor package.												
15. SUBJECT TERMS Armor												
16. SECURITY CLASSIFICATION OF: <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 33%; padding: 2px;">a. REPORT</td> <td style="width: 33%; padding: 2px;">b. ABSTRACT</td> <td style="width: 33%; padding: 2px;">c. THIS PAGE</td> </tr> <tr> <td style="text-align: center; padding: 2px;">U</td> <td style="text-align: center; padding: 2px;">U</td> <td style="text-align: center; padding: 2px;">U</td> </tr> </table>			a. REPORT	b. ABSTRACT	c. THIS PAGE	U	U	U	17. LIMITATION OF ABSTRACT UU		18. NUMBER OF PAGES 6	
a. REPORT	b. ABSTRACT	c. THIS PAGE										
U	U	U										
			19a. NAME OF RESPONSIBLE PERSON Diana-Lynn Herbst									
			19b. TELEPHONE NUMBER (Include area code) 973-934-5223									

INSTRUCTIONS FOR COMPLETING SF 298

1. REPORT DATE. Full publication date, including day, month, if available. Must cite at least the year and be Year 2000 compliant, e.g. 30-06-1998; xx-06-1998; xx-xx-1998.

2. REPORT TYPE. State the type of report, such as final, technical, interim, memorandum, master's thesis, progress, quarterly, research, special, group study, etc.

3. DATE COVERED. Indicate the time during which the work was performed and the report was written, e.g., Jun 1997 - Jun 1998; 1-10 Jun 1996; May - Nov 1998; Nov 1998.

4. TITLE. Enter title and subtitle with volume number and part number, if applicable. On classified documents, enter the title classification in parentheses.

5a. CONTRACT NUMBER. Enter all contract numbers as they appear in the report, e.g. F33315-86-C-5169.

5b. GRANT NUMBER. Enter all grant numbers as they appear in the report. e.g. AFOSR-82-1234.

5c. PROGRAM ELEMENT NUMBER. Enter all program element numbers as they appear in the report, e.g. 61101A.

5e. TASK NUMBER. Enter all task numbers as they appear in the report, e.g. 05; RF0330201; T4112.

5f. WORK UNIT NUMBER. Enter all work unit numbers as they appear in the report, e.g. 001; AFAPL30480105.

6. AUTHOR(S). Enter name(s) of person(s) responsible for writing the report, performing the research, or credited with the content of the report. The form of entry is the last name, first name, middle initial, and additional qualifiers separated by commas, e.g. Smith, Richard, J, Jr.

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES). Self-explanatory.

8. PERFORMING ORGANIZATION REPORT NUMBER. Enter all unique alphanumeric report numbers assigned by the performing organization, e.g. BRL-1234; AFWL-TR-85-4017-Vol-21-PT-2.

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES). Enter the name and address of the organization(s) financially responsible for and monitoring the work.

10. SPONSOR/MONITOR'S ACRONYM(S). Enter, if available, e.g. BRL, ARDEC, NADC.

11. SPONSOR/MONITOR'S REPORT NUMBER(S). Enter report number as assigned by the sponsoring/monitoring agency, if available, e.g. BRL-TR-829; -215.

12. DISTRIBUTION/AVAILABILITY STATEMENT. Use agency-mandated availability statements to indicate the public availability or distribution limitations of the report. If additional limitations/ restrictions or special markings are indicated, follow agency authorization procedures, e.g. RD/FRD, PROPIN, ITAR, etc. Include copyright information.

13. SUPPLEMENTARY NOTES. Enter information not included elsewhere such as: prepared in cooperation with; translation of; report supersedes; old edition number, etc.

14. ABSTRACT. A brief (approximately 200 words) factual summary of the most significant information.

15. SUBJECT TERMS. Key words or phrases identifying major concepts in the report.

16. SECURITY CLASSIFICATION. Enter security classification in accordance with security classification regulations, e.g. U, C, S, etc. If this form contains classified information, stamp classification level on the top and bottom of this page.

17. LIMITATION OF ABSTRACT. This block must be completed to assign a distribution limitation to the abstract. Enter UU (Unclassified Unlimited) or SAR (Same as Report). An entry in this block is necessary if the abstract is to be limited.



Final Technical Status Report

DOTC 10-01-INIT-084

“Development of Prototype Reactive Armor Tile”

Reporting Period: through 15 June 2013

CLogic LLC

Diana-Lynn Herbst
Leonard J. Mecca
CLogic, LLC
26 Sky View Drive
Avon, CT 06001
Office: 860-324-2227

Submitted: 15 June 2013



1. Comments on Technical/Cost/Schedule Performance

Technical: All milestones were completed.

2. Initiative Quad Chart

Development of Prototype Reactive Armor Tile	
Goals & Objectives	Initiative Information
Produce prototype Reactive, Active, and Passive Armor Products using precision green manufacturing technologies to enhance the operational effectiveness and reduce the cost and weight of the vehicle add-on armor package.	Initiative Lead: CLogic LLC Period of Performance: 24 months Funding: \$1,884,912.00
Milestones & Technical Achievements	Implementation & Payoff
Work on this initiative has been fully completed	Schedule: June 15, 2013 Status: 100% complete Technology will provide prototype lightweight reactive armor systems using hybrid armor materials for vehicles that resist increasingly lethal threats, including simultaneous attacks from different weapons. Technologies include lightweight composites, ceramics, metal-ceramic compounds, nanomaterials, and more advanced reactive and active protection systems.
Current Status: Technical = Green Schedule = Green Cost = Green	

3. Supplemental Information

In order to improve the usefulness of the quad charts and provide DOTC with sufficient initiative information, the Quarterly Report must be supplemented with data described below.



3.1 Technical Achievements

Prototype hardware was produced and provided to the Government for testing.

Milestone Status:

Milestone No.	Deliverable Description	Due Date	Percent complete
1	Quarterly Technical and Business Status Reports	3/20/2011	100%
2	Fabricate Prototype Wave Shapers	4/15/2011	100%
3	Identify candidate materials	4/15/2011	100%
4	Prepare armor tiles Prototype 1	5/30/2011	100%
5	Quarterly Technical and Business Status Reports	6/20/2011	100%
6	Prepare armor tiles Prototype 2	7/30/2011	100%
7	Design and prototype multi-functional armor in various sizes and shapes 1	7/30/2011	100%
8	Analysis, modeling, and simulation 1	7/30/2011	100%
9	Pro-E and 3D C and Models of prototype designs 1	8/30/2011	100%
10	Quarterly Technical and Business Status Reports	9/20/2011	100%
11	Prepare armor tiles Prototype 3	9/30/2011	100%
12	Design and prototype multi-functional armor in various sizes and shapes 2	9/30/2011	100%
13	Fabricate prototypes and armor mock-ups 1	9/30/2011	100%
14	Pro-E and 3D C and Models of prototype designs 2	10/30/2011	100%
15	Analysis, modeling, and simulation 2	10/30/2011	100%
16	Prepare armor tiles Prototype 4	11/30/2011	100%
17	Fabricate prototype multifunctional, lightweight layered material tiles that perform two or more primary functions 1	11/30/2011	100%
18	Quarterly Technical and Business Status Reports	12/20/2011	100%
19	Pro-E and 3D C and Models of prototype designs 3	12/20/2011	100%
20	Design and prototype multi-functional armor in various sizes and shapes 3	12/30/2011	100%
21	Design and prototype multi-functional armor in various sizes and shapes 14	1/30/2012	100%
22	Fabricate prototypes and armor mock-ups 2	1/30/2012	100%



23	Prepare armor tiles Prototype 5	2/28/2012	100%
24	Annual Technical and Quarterly Business Status Reports	3/20/2012	100%
25	Design and prototype multi-functional armor in various sizes and shapes 4	3/30/2012	100%
26	Fabricate prototype multifunctional, lightweight layered material tiles that perform two or more primary functions 2	3/30/2012	100%
27	Pro-E and 3D C and Models of prototype designs 4	4/30/2012	100%
28	Prepare armor tiles Prototype 6	4/30/2012	100%
29	Design and prototype multi-functional armor in various sizes and shapes 5	4/30/2012	100%
30	Design and prototype multi-functional armor in various sizes and shapes 6	5/30/2012	100%
31	Pro-E and 3D C and Models of prototype designs 5	5/30/2012	100%
32	Quarterly Technical and Business Status Reports	6/20/2012	100%
33	Pro-E and 3D C and Models of prototype designs 6	6/30/2012	100%
34	Design and prototype multi-functional armor in various sizes and shapes 7	6/30/2012	100%
35	Prepare armor tiles Prototype 7	6/30/2012	100%
36	Pro-E and 3D C and Models of prototype designs 7	7/30/2012	100%
37	Design and prototype multi-functional armor in various sizes and shapes 8	7/30/2012	100%
38	Analysis, modeling, and simulation 3	7/30/2012	100%
39	Design and prototype multi-functional armor in various sizes and shapes 9	8/30/2012	100%
40	Quarterly Technical and Business Status Reports	9/20/2012	100%
41	Pro-E and 3D C and Models of prototype designs 8	9/30/2012	100%
42	Prepare armor tiles Prototype 8	9/30/2012	100%
43	Design and prototype multi-functional armor in various sizes and shapes 10	9/30/2012	100%
44	Analysis, modeling, and simulation 4	9/30/2012	100%
45	Fabricate prototypes and armor mock-ups 3	9/30/2012	100%
46	Design and prototype multi-functional armor in various sizes and shapes 11	10/30/2012	100%
47	Analysis, modeling, and simulation 5	10/30/2012	100%
48	Prepare armor tiles Prototype 9	11/30/2012	100%
49	Design and prototype multi-functional armor in various sizes and shapes 12	11/30/2012	100%
50	Quarterly Technical and Business Status Reports	12/20/2012	100%
51	Design and prototype multi-functional armor in various sizes and shapes 13	12/30/2012	100%



52	Pro-E and 3D C and Models of prototype designs 10	1/30/2013	100%
53	Design and prototype multi-functional armor in various sizes and shapes 15	2/28/2013	100%
54	Pro-E and 3D C and Models of prototype designs 9	3/15/2013	100%
55	Prepare armor tiles Prototype 10	3/15/2013	100%
56	Design and prototype multi-functional armor in various sizes and shapes 16	3/15/2013	100%
57	Characterize the properties	3/15/2013	100%
58	Fabricate prototype multifunctional, lightweight layered material tiles that perform two or more primary functions 3	3/15/2013	100%
59	Analysis, modeling, and simulation 6	3/15/2013	100%
60	Fabricate prototypes and armor mock-ups 4	3/15/2013	100%
61	Producibility Study	3/15/2013	100%
62	Prototype Design Assessment	3/15/2013	100%
63	Critical characteristics identification	3/15/2013	100%
64	Fabricate prototype packaging	3/15/2013	100%
65	POP testing	3/15/2013	100%
66	Manufacturability Report	3/15/2013	100%
67	Technology Transfer Plan	3/15/2013	100%
68	Final Technical and Business Status Reports	3/15/2013	100%

Technical Readiness Level Status: 5

3.2 Problems Encountered and Action Taken

- None

3.3 Technology Transfer

- None

3.4 Plans for Next Quarter: Initiatives is complete

